

UMRWA MAC Project CEQA & Implementation Plan Development

Schedule

(as of July 16, 2026)

Task	Description	Estimated completion
CEQA Notice of Exemption (NOE)		
NOE development	Develop restrictive management actions language	Aug-26
	Finalize NOE document	Sep-26
UMRWA Board approval	UMRWA staff present NOE at Oct. UMRWA Board meeting	Oct-26
Implementation Work Plan (IWP)		
Prioritization analysis	Pre-prioritization GIS	Jul-26
	Priorization analysis	Aug-26
Engagement	Engagement: FS, ACCG, UMRWA Board members	Aug-26
Refinement, post-prioritization analysis	Refine priority areas based on engagement	Sep-26
ACCG Consensus recommendation	Present at ACCG Planning work group	Oct-26
ACCG Consensus support	Present and ask for support from ACCG	Nov-26