DRAFT ACCG SNC Landscape Grant Program (LGP) Schedule

(last updated: Oct. 24, 2026)

ACCG SNC Landscape Block Grant Schedule*			
Lead	**Task(s)**	**Description**	**Date**
Planning work group	Grantee list, schedule/next steps	Review anticipated grantee list, finalize next steps for block grant project devleopment.	10/28/2026
Planning work group	Grantees projects: overview presenations	Anticipated grantees provide overview presentations on proposed block grant project(s).	Nov. TBD
Planning work group	Grantees projects: concensus recommendation vote	Anticipated grantees present, and provide project submission form, on block grant projects and concenus recommendation vote on projects. Project submission form here: https://acconsensus.org/work-groups-programs/project-development-support-process/	1/27/2027
General Meeting	Grantees projects: concensus vote	Feburary ACCG general meeting concenus vote on block grant projects	2/17/2027
Grantees	Project Scope of Work and Budget	Submit project scope of work and budget to SNC LGP team	2/19/2027
SNC	SNC Board Approval	SNC Board approval of ACCG Block grant projects SoW, budget	3/5/2027

**This schedule assumes grantees are aiming for SNC board approval of their projects by the March 2027 Board meeting.*